PROGRESS REPORT FOR EPA REGION I 1232014

Site: Rolling Knolls | Phase: | PRP Oversight - RUFS
Bill No. 27064326 IAG Number: DW96942057, USACE# BZ 729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 0ct 2013
Reporting To: EPA RPM: USACE PM:
Period: | 62 0ct 2013 01 Nov 2013 Tanya Mitchell Bob Pender
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
EPA Region Il on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties to Bob Pender.
Meetings None
Key Milestones | Completion of oversight of well installation, soil, sediment, surface water, and
Completed groundwater sampling, including collecting split samples for Phase 1 of the
investigation.
Completion of a data summary report for the Phase 1 data.
Oversight of the pilot study area investigation, including split sampling.
Risk Maps.
Projected Work ~
Narrative CDM to provide additional Rl oversite, RIFS document review as required by EPA Region
1. AnﬁcpatamiewoleRepona'ud,feasblitymdydoaments.
Meetings Phone calls and e-mail only.
Key Milestones | Review of documents, possible additional field oversite. Feasibility Study.
Forthcoming
Issues
Technical: If major technical deficiencies are noted, the USACE PM will raise those issues to the EPA
RPM for consideration. No issues
Schedule: None
Funding: IAG updated 23 Aug 2013
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Issue Expiration
Date Date
$100,000 Reimbursable Initial IAG $100000 | 30Sep05 | 31Dec06
e $100,000 with v
$100,000 oo $200,000 15May08 | 31Dec09




PROGRESS REPORT FOR EPA REGION I 1230014
Site: Rolling Knolls | Phase: | PRP Oversight - RUFS
Bill No 27085501, #78 IAG Number: DW96942057, USACE # BZ 729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Peso.: 01 Nov 2013 02 Dec 2013 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract

EPA Region Il on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties from Bob Pender to
Prepare and circulate for approval the Project Execution Plan. Complete Market Research
and AE Matoc Selection documentation. Send RFP to CDM Smith. Provide backup cost
and expenditures information to EPA for tasks.

Meetings None

Key Milestones RFP sent to CDOM Smith.

Completed

Projected Work .

Narrative CDM to provide additional RI oversite, RUFS document review as required by EPA Region

Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls.

Key Milestones Review of PRP’s Human Health Risk Assessment.

Forthcoming

Issues

Technical: No issues

Schedule: None

Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds to be

used on new task order with CDM Smith.
1AG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 $0 $100,000 31 Dec09
15 May 08 $15,000 585,000 $100,000 $200,000 31 Dec09
17 Dec 08 0 0 0 $200,000 310ct 13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 517,646 582,354 $100,000 $350,000 310ct 13
23Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15




PROGRESS REPORT FOR EPA REGION Il

FEBRUARY 5, 2014

Site: Rolling Knolls | Phase: | PRP Oversight - RUFS
Bill No.: 27065872, #79 IAG Number: DW96942057, USACE#BZ729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Felos 02 Dec 2013 02 Jan 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Contracting coordination with CDM. Coordination with
EPA Region |l on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties from Bob Pender to
Amy Darpinian.
Prepare and circulate for approval the Project Execution Plan. Complete Market Research
and AE Matoc Selection documentation. Send RFP to CDM Smith. Provide backup cost
and expenditures information to EPA for tasks.
Meetings None
Key Milestones Prepare government estimate. Prepare PR&C for task order award.
Completed
Projected Work 3 ; ‘
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calis.
Key Milestones Review of PRP’'s Human Health Risk Assessment.
Forthcoming
Issues
Technical: No issues
Schedule: None
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds to be
used on new task order with COM Smith.
IAG Summary
Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec09
15 May 08 $15,000 585,000 $100,000 $200,000 31 Dec09
17 Dec 05 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 ~$250,000 310ct 13
30 Sep 10 517,646 $82,354 $100,000 $350,000 310ct 13
23Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15




PROGRESS REPORT FOR EPA REGION I FEBRUARY 5, 2014
Site: Rolling Knolis | Phase: | PRP Oversight - RUFS
Bill No 270666283, #80 IAG Number: DW96942057, USACE#BZ729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting | From: To: EPA RPM: USACE PM:
Period: | 02 Jan 2014 03 Feb 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract

EPA Region Il on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing. Transfer project management duties from Bob Pender to
Amy Darpinian.

Review contractor proposal and prepare Technical Evaluation. Prepare and review
Authorization to Proceed documentation. Award of new task order. Project Kick off call.
EPA provides PRP’s draft HHRA for review. CDM Smith reviews and provide comments
on Jan 29, 2014.

Meetings None

Key Milestones Task order award. HHRA reviewed.

Completed

Projected Work

Narrative CDM to provide additional R oversite, RIFS document review as required by EPA Region

Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls.

Key Milestones Review of PRP’s BERA documents.

Forthcoming

Issues

Technical: No issues

Schedule: None

Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds to be

used on new task order with CDM Smith.
IAG Summary

Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 515,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15




PROGRESS REPORT FOR EPAREGION Il MARCH 13, 2014

Site: Rolling Knolis | Phase: | PRP Oversight - RIFS
Bill No 27066710, #81 IAG Number: DW96942057, USACE#BZ 729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Perod: | 53 Feb2014 05 Mar 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
EPA Region Il on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing.
Meetings Conf calis Feb 4, Feb 12, Feb 25
Key Milestones HHRA reviewed. Reviewed responses to EPA comments on BERA. Reviewed SCSR
Completed and responses to EPA comments. Reviewed Data Gaps document.
Projected Work ,
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls.
Key Milestones Review of PRP’s BERA documents.
Forthcoming
Issues
Technical: No issues
Schedule: None
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.
IAG Summary
issue Date USACE Procurement {Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct 13
12Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15




PROGRESS REPORT FOR EPA REGION I

APRIL 24, 2014

Site: Rolling Knolls | Phase: | PRP Oversight - RUFS
Bill No.: 27067087, #82 IAG Number: DW96942057, USACE#BZ729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
P 05 Mar 2014 01 Apr 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
EPA Region Il on upcoming work and updated Interagency Agreement. Close out activities
for previous contract ongoing.
Meetings Conf calls Mar 12, Mar 26
Key Milestones Revised HHRA reviewed. Reviewed responses to EPA comments on BERA.
Completed
Projected Work
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls.
Key Milestones Review of PRP's BERA documents.
Forthcoming Review or prepare PRG document.
Issues
Technical: No issues
Schedule: None
Funding: IAGwdated23Aug2013wﬂ1maaesadfundmmdextenquwahondata Funds
applied to new task order with CDM Smith.
IAGSummary _
Issue Date USACE Procurement (Contractor) Total Amend Total IAG B Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct 13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 582,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15




PROGRESS REPORT FOR EPA REGION I MAY 19, 2014
Site: Rolling Knolls | Phase: | PRP Oversight - RIFS
Bill No.: 27067482, #83 IAG Number: DWS96942057, USACE # BZ 729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
e 01 Apr 2014 01 May 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Close out activities for previous contract ongoing.

Meetings Conf calls April 9 and April 23. CDM also participated on a call with EPA on April 21, 2014,
Key Milestones Revised HHRA reviewed and provided comments on April 14, 2014. Reviewed
Completed additional HHRA information on April 23, 2014. Initiated review of PRG screening
levels document from PRP.
Projected Work N
Narrative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls.
Key Milestones Prepareffinalize BHHRA.
Forthcoming
Issues
Technical: No issues
Schedule: None
Funding: IAGupdated23AugZO13wthmmasedfundngandemvdmcpmbmdam Funds
applied to new task order with CDM Smith.
IAG Summary et e e e
issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct 13
~ 12Jan10 $15,000 $35,000 $50,000 $250,000 310ct 13
30Sep 10 $17,646 S82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15




PROGRESS REPORT FOR EPA REGION I

JUNE 18, 2014

Site: Rolling Knolis : | Phase: | PRP Oversight - RUFS
Bill No.: 27067932, #84 IAG Number: DW96942057, USACE#BZ729

IAG Award Date: 30 Sep 2005

IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
ENtipe: 01 May 2014 02 Jun 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract

pay-estimates and progress report. Close out activities for previous contract ongoing.

Meetings Conf calls May 7. CDM also participated on a call with EPA on April 21, 2014.
HHRA conf call held May 15, 20, May 28
Key Milestones Site visit completed May 21 by CDM and EPA.
Completed Submitted EPC comparison for HHRA.
Projected Work 3 A L
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
HHRA conf call scheduled June 4.
Key Milestones Prepareffinalize BHHRA as an EPA document.
Forthcoming
Issues
Technical: No issues
Schedule: None ;
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.
IAG Summary
issue Daie USACE Procurerment (Contracior) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 $0 $100,000 31 Dec09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct 13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
JUNE 18, 2014

ROLLING KNOLLS 05(MAY) 2014.00C 3




PROGRESS REPORT FOR EPA REGION Il

JULY 15, 2014

Site: Rolling Knolis | Phase: | PRP Oversight - RIFS
Bill No.: 27068388, #85 IAG Number: DW96942057, USACE#BZ729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
o 02 Jun 2014 01 Jul 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Conf calls June 3.
Key Milestones Prepareffinalize BHHRA as an EPA document. Submitted June 13.
Completed
Projected Work » e
Narrative CDM to provide additional Rl oversite, RIFS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls: July 16, July 30.
BERA conf calls scheduled July 15 and 16.
Key Milestones Submit PRG evaluation.
Forthcoming
Issues
Technical: No issues
Schedule: None
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
; applied to new task order with CDM Smith.
IAG Summary
issue Date USACE Procurement (Contractor) Total Amend fotal 1AG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23Aug 13 $25,000 $125,000 $150,000 $500,000 31Dec15
ROLLING KNOLLS 0B(JUN) 2014DOC % JULY 15, 2014




PROGRESS REPORT FOR EPA REGION Il AUGUST 18, 2014

Site: Roliing Knolis | Phase: | PRP Oversight - RUFS
Bill No.: 27068819, #86 IAG Number: DW96942057, USACE#BZ729
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Paa 01 Jul 2014 01 Aug 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Conf calis July 16 and 30
BERA conf calls held July 15 and 16.
Discussion of SCSR data gaps and BERA sampling.
Key Milestones Prepareffinalize BHHRA as an EPA document. Submitted June 13.
Completed
Projected Work 1 gt =
Narrative CDM to provide additional Rl oversite, RIFS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls: August 13
Key Milestones Provide SCR and BERA WP for data gaps.
Forthcoming
Issues
Technical: No issues
Schedule: None
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.
IAG Summary
Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec 09
15 May 08 $15,000 585,000 $100,000 $200,000 31 Dec09
17 Dec 09 0 0 0 $200,000 310ct 13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct 13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15

ROLLING KNOLLS 07(JUL) 2014.D0C 1 AUGUST 18, 2014




PROGRESS REPORT FOR EPA REGION Il SEPTEMBER 15, 2014
Site: Rolling Knolls | Phase: | PRP Oversight - RUFS
Bill No. 27069281, #87 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2006
IAG Expiration Date: 31 Dec 2015
Reporting | From: To: EPA RPM: USACE PM:
Porfod: | 01 Aug 2014 01 Sep 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Conf calls Aug 19 (Data Gap Discussion)
Project Management calls: Aug 13 and Aug 27
Key Milestones
Completed
Projected Work . L« =t
Narrative CDM to provide additional Rl oversite, RI/FS document review as required by EPA Region
II. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls: September 10and 24" (tentative)
Key Milestones Review UFP-QAPP and WP. Expect to start review end of Sept 15 week.
Forthcoming Field oversight in late October. (geologist)
Issues
Technical: No issues
Schedule: None
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.
IAG Summary
Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 S0 $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec15

ROLLING KNOLLS 08(AUG) 2014.DOC 1

SEPTEMBER 15, 2014




PROGRESS REPORT FOR EPA REGION I OCTOBER 15, 2014
Site: Rolling Knols | Phase: | PRP Oversight - RUFS
Bill No.: 27069737, #88 IAG Number: DWS96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
o IAG Expiration Date: 31 Dec 2015 -
Reporting From: To: EPA RPM: USACE PM:
i 02 Sep 2014 02 Oct 2014 Tanya Mitchell Amy Darpinian
Work Performed
Narrative USACE Activities include the following: Contract and program administration. CDM contract

Meetings Conf calls Aug 19 (Data Gap Discussion)
Project Management calls: Sep 10, Oct 8
Key Milestones Review of PRP’s SAP on-going - started review end of Sept 15 week.
Completed
Projected Work
Narrative CDM to provide additional Rl oversite, RI!FSdocmmﬂremasrequhdbyEPARegon
Il. Anticipate review of Rl Report and feasibility study documents.
Meetings Biweekly project phone calls: Oct 8
Key Milestones Review UFP-QAPP and WP completed October 7, 2014.
Forthcoming Field oversight potentially in late October. (geologist)
Issues
Technical: No issues
Schedule: None
Funding: IAG updated 23 Aug 2013 with increased funding and extend expiration date. Funds
applied to new task order with CDM Smith.
IAG Summary
Issue Date USACE Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 $0 $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 5$200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
ROLLING KNOLLS 09(SEP) 2014 DOC 1 OCTOBER 15, 2014




